

DOC ~~19~~ REV DATE 070780 BY 070780
 ORIG COMP 033 OPI 56 TYPE 0
 ORIG CLASS 5 PAGES 1 REV CLASS C
 JUST 22 NEXT REV 26/5 AUTH: HR 79-2

~~SECRET~~~~CONFIDENTIAL~~

TO: Inspection Branch/PD/OL

DATE: 10 July 1959

FROM: Chief, Engineering Staff, OC

CONTRACT NO.: 046-12519-8REPORT NO.: 5
(If final, so state)Contractor [REDACTED]Address [REDACTED]Commodity/Service Fabricate Service Model
RS-16C Radio SetsClassification SECRETNo. of Prototypes 10 Contract Completion Date 31 July 1959The Contractor is on schedule. Yes x NoThe Contractor will remain within his allocated funds. x Yes NoAn extension of time will be necessary. Yes x NoAll phases of the technical progress are satisfactory. Yes x NoThe overall performance of this contractor is: ☐ Satisfactory☒ Subject to Improvement☐ Unsatisfactory

NOTE: If unsatisfactory or subject to improvement, indicate reasons under comments.

Comments Technical difficulties have been encountered. Equipment performance does not meet specifications.Recommended Action Continued monitoring.Date of Visit to Contractor's Plant 9 June 1959

APPROVED:

Inspected by: [REDACTED]Division: OC-E/R+D-EPExtension: [REDACTED]Chief, Engineering Staff, OC~~SECRET~~ ~~CONFIDENTIAL~~